
ID Task Name Duration Start
1 PHASE 1 – Setup 190d Mon 6/1/98

2 Completed 67d Mon 6/1/98

7 Task 1.1 56d Mon 9/21/98

10 Task 1.2 46d Mon 9/21/98

12 Task 1.3 40d Mon 11/23/98

19 Task 1.4 46d Thu 10/1/98

22 Task 1.5 53d Wed 12/9/98

28 Task 1.6 82d Wed 10/28/98

37 Task 1.7 31d Mon 1/4/99

42 Task 1.8 120d Mon 8/3/98

54 Task 1.9 65d Fri 11/20/98

63 PHASE 2 – "Cold" Demonstration 106d Mon 1/25/99

64 Task 2.1 18d Mon 1/25/99

66 Task 2.2 13d Fri 2/19/99

70 Task 2.3 50d Mon 1/25/99

77 Task 2.4 20d Tue 4/20/99

79 Task 2.5 35d Tue 3/9/99

81 Task 2.6 10d Fri 3/26/99

83 Task 2.7 15d Tue 5/18/99

87 Task 2.8 36d Mon 4/26/99
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93 Task 2.9 30d Tue 3/9/99

96 Task 2.10 35d Tue 5/4/99

101 PHASE 3 – "Hot" Deployment 154d Tue 3/30/99

102 Task 3.1 30d Mon 5/17/99

106 Task 3.2 20d Thu 4/8/99

108 Task 3.3 90d Tue 3/30/99

114 Task 3.4 20d Tue 4/20/99

118 Task 3.5 49d Thu 5/6/99

121 Task 3.6 25d Thu 7/8/99

124 Task 3.7 45d Thu 7/1/99

134 Task 3.8 45d Mon 8/30/99

138 Task 3.9 15d Mon 10/4/99
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